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SUMMARY OF CONSTRUCTION PROJECTS

MISSISSIPPI COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyTennessee Line – Missouri Line P.E. 55

Addt'l Rte.-Sec.: Crittenden 55-11

$184,61612 Completed Aug. 2021 -   $369,231001728*

Safety ImprovementsHwy. 63 – Blytheville (Sel. Secs.) (Cable Median Barrier) (S) 39.5555

Addt'l Rte.-Sec.: Crittenden 55-11

$2,581,73112 Completed Nov. 2012 Oct. 2013 44.01 $5,493,044012167

-   Bridge RehabilitationDistricts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 158

Addt'l Rte.-Sec.: Various

$37,0291 Under Construction May. 2022 -   $7,187,312012406*

Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) 33.80 $184,940Under Construction May. 2022 512.62 $2,804,845012424*

Structure & ApproachesDitch No. 6 Str. & Apprs. (S) 0.50148 < $1 M2 Scheduled Aug. 2022 0.50 < $1 M100098

-   Structure & ApproachesDitch 25 Culvert (Hwy. 181) 181 < $1 M4 Programmed -   < $1 M100117

-   Roadside AppurtenancesI-55 Rest Area Renovations (Blytheville) 55 < $1 M12 Programmed -   < $1 M100121*

-   Structure & ApproachesSandy Bayou & Ditch No. 40 Strs. & Apprs. (S) 181 < $1 M1 Programmed -   < $1 M100209

-   Roadside AppurtenancesBardstown & Hilton Rest Areas Modification 55 < $1 M12 Programmed -   < $1 M100211*

-   Structure & ApproachesHoney Cypress Crk. No. 2 Str. & Apprs. (S) 77 < $1 M1 Programmed -   < $1 M100266

-   PE OnlyJonesboro – Blytheville (PE) 18 -     6 Programmed -   -     100301*

Major WideningHwy. 181 – West (S) 2.6318 $8,626,6376 Completed Jul. 2010 Dec. 2012 2.63 $8,626,637100307

-   Structure & ApproachesDitch No. 24 Str. & Apprs. (Burdette) (S) 148 < $1 M2 Programmed -   < $1 M100432

-   EnhancementBlytheville Historic Bus Station Restoration (ATEP-02) (S) $284,123Completed Mar. 2006 Mar. 2017 -   $284,123100559*

-   StudyOsceola, AR – Millington, TN Toll Turnpike Feasibility Study (S) New $763,375Completed Nov. 2016 -   $763,375100601*

-   StudySt. Francis River – Hwy. 181 NEPA Study (S) 18

Addt'l Rte.-Sec.: Craighead 18-4

$459,9165 Completed Oct. 2016 Oct. 2016 -   $919,833100618*

Major WideningMonette Bypass – Manila (S) 5.3518

Addt'l Rte.-Sec.: Craighead 18-4

$13,126,6755 Completed Jun. 2013 Jul. 2017 6.91 $17,047,630100653

Major WideningHwy. 18 Improvements (Manila) (S) 4.0718 $14,552,1715 Completed Oct. 2015 Aug. 2018 4.07 $14,552,171100654

Structure & ApproachesHwy. 18/BNSF R.R. Overpass Str. & Apprs. (Blytheville) (S) 0.2018 $10,954,0607 Completed Sep. 2011 Mar. 2014 0.20 $10,954,060100705

RehabilitationSo. of Hwy. 61 – No. of Hwy. 18 (F) 5.2155 $23,982,00712 Completed Sep. 2010 Jul. 2012 5.21 $23,982,007100716

Structure & ApproachesClear Lake Str. & Apprs. (S) 0.21148 $2,269,2501 Completed Sep. 2011 Oct. 2013 0.21 $2,269,250100723

Major WideningHwy. 61 – S. Holland St. (Hwy. 18) (Blytheville) (S) 1.0818 $6,938,3837 Completed Sep. 2012 Jul. 2016 1.08 $6,938,383100740

ResurfacingManila – East & West (Overlay) (S) 2.9818

Addt'l Rte.-Sec.: Mississippi 18-6

< $1 M5 Programmed 2.98 < $1 M100744*

Structure & ApproachesLeft Hand Chute of Little River Strs. & Apprs. (S) 0.5677

Addt'l Rte.-Sec.: Mississippi 140-2

$4,705,0053 Completed Jan. 2016 Sep. 2018 0.56 $4,705,005100760
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-   MiscellaneousGosnell SRTS I (2011) $49,158Completed Jul. 2014 Nov. 2018 -   $49,158100771*

-   RR CrossingWalnut Street R.R. Signals (Blytheville) (S) $230,417Completed Oct. 2017 -   $230,417100773*

ResurfacingHwy. 61 – Hwy. 119 (Osceola) (Overlay) (S) 1.2261

Addt'l Rte.-Sec.: Mississippi 140-2

$541,4952 Completed May. 2012 Sep. 2012 1.22 $541,495100778

ResurfacingHwy. 61 (Sel. Secs.) (Overlay) (S) 6.8161

Addt'l Rte.-Sec.: Mississippi 61-3

$1,525,0152 Completed Apr. 2013 Sep. 2013 6.81 $1,525,015100791

-   EnhancementManila City Park Trail (S) $92,019Completed Jul. 2014 Jan. 2015 -   $92,019100794*

-   EnhancementOsceola City Park Trail (S) $29,776Completed Nov. 2015 Dec. 2018 -   $29,776100795*

ResurfacingHwy. 198 – Hwy. 140 (Overlay) (S) 3.7661 $788,9232 Completed Feb. 2014 May. 2014 3.76 $788,923100809

ResurfacingHwy. 312 – Hwy. 137S (Overlay) (S) 1.60137 $417,3511 Completed Apr. 2014 Sep. 2014 1.60 $417,351100814

ResurfacingI-55 – Hwy. 980 (Blytheville) (Overlay) (S) 1.4418 $635,4037 Completed Apr. 2014 Sep. 2014 1.44 $635,403100817

-   RR CrossingHwy. 198 RR Signal Upgrade (S. of Osceola) (S) 198 $350,0000 Completed Apr. 2015 Jul. 2017 -   $350,000100832*

Structure & ApproachesDitch at L.M. 0.82 Str. & Apprs. (S) 0.10312 $1,102,3511 Completed Nov. 2019 Nov. 2020 0.10 $1,102,351100834

ResurfacingShady Grove – Hwy. 140 (Sel. Secs.) (S) 9.6077 $2,245,6212 Completed Jan. 2017 Sep. 2017 9.60 $2,245,621100838

Structure & ApproachesDitch No. 43 Str. & Apprs. (S) 0.02181 $523,4862 Completed Oct. 2018 Aug. 2019 0.02 $523,486100839

ResurfacingBNSF RR – End State Maint. (Armorel) (Overlay) (S) 2.6818 $682,3467 Completed Mar. 2016 Jul. 2016 2.68 $682,346100846

-   RR CrossingE. Keiser Ave. RR Signal Upgrade (Osceola) (S) CS $253,782Completed Nov. 2018 -   $253,782100865*

Structure & ApproachesHwy. 14 Str. & Apprs. (S) 0.4514 $4,961,32516 Sub. Completed Sep. 2018 Mar. 2021 0.45 $4,961,325100871

ResurfacingHwy. 181 – Hwy. 61 (S) 10.8318 $4,493,7016 Completed Jan. 2020 Nov. 2020 10.83 $4,493,701100886

ResurfacingHwys. 150 & 181 (Gosnell) (Sel. Secs.) (S) 4.05150

Addt'l Rte.-Sec.: Mississippi 181-4

$1,259,8610 Completed Jan. 2018 Jun. 2018 4.05 $1,259,861100887

-   RR CrossingW. Main St. RR Signals Upgrade (Blytheville) (S) $158,706Completed Dec. 2018 -   $158,706100888*

ResurfacingHwy. 148 – Hwy. 18 (Blytheville) (S) 4.29239 $1,449,2361 Completed Feb. 2020 Apr. 2021 4.29 $1,449,236100891

ResurfacingMissouri State Line – Hwy. 18B (S) 11.9477 $3,421,1451 Completed May. 2018 Sep. 2018 11.94 $3,421,145100892

-   RR CrossingCo. Rd. 378 RR Signals (S of Blytheville) (S) $350,317Completed May. 2017 Nov. 2018 -   $350,317100897*

ResurfacingHwy. 14 – Hwy. 198 (S) 6.6761 $1,794,3622 Completed Apr. 2018 Oct. 2018 6.67 $1,794,362100908

ResurfacingHwy. 18 – Hwy. 77 (Leachville) (S) 3.36119 $1,259,2304 Completed May. 2018 Apr. 2019 3.36 $1,259,230100912

ResurfacingHwy. 136 – East (S) 5.76140 $1,440,5002 Completed Jul. 2017 Nov. 2017 5.76 $1,440,500100922

ResurfacingToluca – Hwy. 148 (S) 1.7061 $659,0993 Completed Feb. 2018 Oct. 2018 1.70 $659,099100926

ResurfacingHwy. 158 – Hwy. 119 (S) 3.50325 $923,6651 Completed Apr. 2017 Nov. 2017 3.50 $923,665100929
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ResurfacingHwy. 312 (Mississippi Co.) (Sel. Secs.) (S) 5.56312

Addt'l Rte.-Sec.: Mississippi 312-3

$1,342,4611 Completed May. 2017 Oct. 2017 5.56 $1,342,461100948

-   EnhancementOsceola Sports Complex Trail (TAP-16) (S) $161,287Completed Feb. 2018 Jul. 2019 -   $161,287100952*

Structure & ApproachesHwys. 77, 140, 158, & 181 Strs. & Apprs. (Mississippi Co.) (S) 2.3577

Addt'l Rte.-Sec.: Mississippi 140-2, 158-1, 181-1/2

$48,663,3242 Under Construction Jan. 2022 Late 2025 2.35 $48,663,324100955

-   RR CrossingOsceola Corridor RR Signal Upgrade (Osceola) (S) $478,261Completed Feb. 2021 -   $478,261100961*

-   RR CrossingHwy. 18 RR Signal Upgrades (East of Armorel) (S) 18 $425,1607 Completed May. 2018 Feb. 2019 -   $425,160100967*

-   RR CrossingHwy. 61 RR Signals (Osceola) (S) 61 $157,8702 Completed Jan. 2018 Jul. 2019 -   $157,870100968*

-   RR CrossingW. Cherry St. RR Signals (Blytheville) (S) $460,000Under Construction Apr. 2018 -   $460,000100970*

ResurfacingHwy. 61 – Co. Rd. 623 (S) 1.98198 $2,647,42310 Completed Jul. 2019 Aug. 2020 1.98 $2,647,423100980

Structure & ApproachesDitch No. 13 Str. & Apprs. (S) 0.03151 $688,4131 Under Construction Aug. 2020 Mid 2022 0.03 $688,413100998

Structure & ApproachesDitch No. 35 Str. & Apprs. (S) 0.40120 $3,388,9991 Under Construction May. 2022 0.40 $3,388,999101001

Structure & ApproachesLittle Cypress Ditch Str. & Apprs. (S) 0.04308 $602,2342 Sub. Completed Aug. 2020 May. 2022 0.04 $602,234101008

Structure & ApproachesDitch No. 30 Str. & Apprs. (Blytheville) (S) 0.3661 $1 - $3 M3 Scheduled Apr. 2023 0.36 $1 - $3 M101009

-   RR CrossingHwy. 150 RR Signals Upgrade (N. of Blytheville) (S) 150 $231,7780 Completed Sep. 2019 Feb. 2022 -   $231,778101044*

ResurfacingHwy. 18 – Hwy. 137 (S) 2.54137 $692,1991S Completed Sep. 2019 Mar. 2020 2.54 $692,199101056

SealingDistrict 10 Sealing Program (2020) (S) 14.6755

Addt'l Rte.-Sec.: Various

< $1 M12 Programmed 67.84 $1 - $3 M101064*

ResurfacingHwy. 181 – Hwy. 158 (S) 7.8455 $40 - $50 M12 Programmed 7.84 $40 - $50 M101076

ResurfacingBlytheville – Missouri State Line (S) 9.8155 $5 - $10 M12 Programmed 9.81 $5 - $10 M101077

ResurfacingHwy. 14 Impvts. (Mississippi Co.) (S) 0.2314 < $1 M16 Programmed 0.23 < $1 M101089*

ResurfacingHolland St. – I-55 (Blytheville) (S) 1.4618 $1 - $3 M7 Scheduled 2023 1.46 $1 - $3 M101092

ResurfacingPoinsett Co. Line – National Ditch (S) 9.05140 $3 - $5 M2 Scheduled 2024 9.05 $3 - $5 M101094

ResurfacingHwys. 140 & 181 (Sel. Secs.) (S) 7.76140

Addt'l Rte.-Sec.: Mississippi 181-2

$3 - $5 M2 Scheduled 2023 7.76 $3 - $5 M101095

ResurfacingN. of Dell – Gosnell (S) 9.95181 $3 - $5 M3 Scheduled 2024 9.95 $3 - $5 M101097

-   EnhancementOsceola Streetscape Ph. 1 (TAP-21) (S) < $1 MProgrammed -   < $1 M101098*

ResurfacingCrittenden Co. Line – Bassett (S) 7.2755 $5 - $10 M12 Programmed 7.27 $5 - $10 M101108

ResurfacingBassett – Hwy. 181 (S) 9.7955 $5,992,53812 Completed May. 2020 Oct. 2020 9.79 $5,992,538101109

ResurfacingHwy. 158 – Hwy. 148 (F) 5.4455 $5 - $10 M12 Programmed 5.44 $5 - $10 M101110

ResurfacingHwy. 148 – So. of Hwy. 61 (S) 4.2855 $39,212,38412 Under Construction Feb. 2022 Early 2024 4.28 $39,212,384101111
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Structure & ApproachesFrenchmans Bayou Str. & Apprs. (S) 0.0861 $1 - $3 M2 Scheduled Aug. 2023 0.08 $1 - $3 M101129

-   Safety ImprovementsHwy. 61 & Hwy. 325 Inters. Impvts. (Osceola) (S) 61

Addt'l Rte.-Sec.: Mississippi 325-0

< $1 M2 Scheduled Apr. 2024 -   < $1 M101134

ResurfacingHwy. 61 – Hwy. 158 (S) 7.22119 $2,330,9722 Completed Feb. 2020 Jun. 2020 7.22 $2,330,972A00002

Structure & ApproachesDitch No. 53 Str. & Apprs. (S) 0.0277 $125,3003 Under Construction Jul. 2020 0.02 $125,300A00006

ResurfacingDistrict 10 Resurfacing Program (2021) (S) 20.9277

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 79.68 < $1 MA00007*

ResurfacingHwy. 181 – Hwy. 77 (S) 5.77158 $2,414,7461 Under Construction Apr. 2022 Mid 2022 5.77 $2,414,746A00014

ResurfacingCrittenden Co. Line – Wilson (Sel. Secs.) (S) 10.5661 $4,906,8122 Under Construction Apr. 2022 Mid 2022 10.56 $4,906,812A00015

ResurfacingHwy. 312 – Hwy. 150 (S) 6.48137 $4,549,7841 Under Construction Feb. 2022 Jun. 2022 6.48 $4,549,784A00016

ResurfacingHwy. 61 – I-55 (S) 3.95158 $969,7241 Under Construction Jan. 2022 Jun. 2022 3.95 $969,724A00023

ResurfacingDistrict 10 Resurfacing Program (2022) (S) 2.90118

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 12.47 $1 - $3 MA00026*

ResurfacingDistrict 10 Resurfacing Program (2023) (S) 15.9577

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 55.15 $1 - $3 MA00030*

-   Bridge RehabilitationHwy. 181 Deck Replacement 181 < $1 M0 Scheduled Jan. 2023 -   < $1 MA00031

ResurfacingHwy. 181 – Hwy. 158 (F) 7.8155 $29,947,79712 Completed Jun. 2013 Aug. 2014 7.81 $29,947,797BB1003

ReconstructionNo. of Hwy. 18 – Missouri St. Line (S) 4.1855 $26,336,53112 Completed Sep. 2014 Mar. 2016 4.18 $26,336,531BB1006

ResurfacingBlytheville Moultire Dr. Olay(sel. Secs.) (S) 1.23CS $286,206Completed Jun. 2014 Oct. 2014 1.23 $286,206C47001*

ResurfacingEtowah Brackett Rd. Surfacing(sel. Secs.) (S) 0.80CS $252,661Completed Jun. 2015 Sep. 2015 0.80 $252,661C47002*

ResurfacingKeiser Main St. & School St. Surf. & Olay (S) 0.84CS $168,478Completed Sep. 2014 May. 2015 0.84 $168,478C47003*

ResurfacingBurdette, Dyess&joiner Olay (Sel. Secs.) (S) 4.39CS $791,108Completed Apr. 2015 Jul. 2015 4.39 $791,108C47004*

ResurfacingOsceola & Wilson Overaly (Sel. Secs.) (S) 2.38CS $399,780Completed Mar. 2016 May. 2016 2.38 $399,780C47005*

ResurfacingDell & Gosnell Overlay (Sel. Secs.) (S) 3.69CS $421,688Completed May. 2018 Nov. 2018 3.69 $421,688C47006*

ResurfacingEtowah Surfacing (Sel. Secs.) (S) 0.60CS $206,042Completed Jun. 2018 Oct. 2018 0.60 $206,042C47007*

ResurfacingBlytheville Overlay (Sel. Secs.) (S) 1.10CS $285,626Completed Jun. 2019 May. 2020 1.10 $285,626C47008*

ResurfacingJoiner & Keiser Overlay (Sel. Secs.) (S) 2.38CS $412,290Completed Jun. 2019 Sep. 2019 2.38 $412,290C47009*

ResurfacingManila & Wilson Overlay (S) 2.34CS $499,984Completed May. 2021 Sep. 2021 2.34 $499,984C47010*

ResurfacingBassett & Luxora Overlay (S) 1.90CS $397,942Completed May. 2020 Nov. 2020 1.90 $397,942C47011*

ResurfacingDyess Overlay (S) 1.06CS $382,282Completed Jun. 2021 Oct. 2021 1.06 $382,282C47012*
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ResurfacingLeachville, Manila& Monette Olay(sel Secs)(s) 2.49CS

Addt'l Rte.-Sec.: Craighead CS

$309,276Completed Jul. 2014 Jan. 2015 4.07 $507,010C76010*

ResurfacingBono, Leachville & Monette Overlay & Surf. 1.61CS

Addt'l Rte.-Sec.: Craighead CS

$382,727Completed Apr. 2019 Jul. 2019 5.09 $765,454C76050*

Major WideningManila – East (Widening) (S) 1.8018 $35,471,0906 Sub. Completed Nov. 2016 Sep. 2021 1.80 $35,471,090CA1002

ResurfacingMississippi County Olay No. 2(SEL. Secs.)(s) 2.30CR $371,024Completed May. 2012 Aug. 2012 2.30 $371,024SA4741*

BaseHwy. 18-South (Base) (S) 2.27CR $361,660Completed Sep. 2014 Dec. 2014 2.27 $361,660SA4742*

ResurfacingHwy. 18-South (Surfacing) (S) 2.27CR $357,275Completed Jun. 2015 Sep. 2015 2.27 $357,275SA4743*

ResurfacingHwy. 61-South (Overlay) (S) 2.01CR $272,391Completed Jun. 2016 Oct. 2016 2.01 $272,391SA4744*

ResurfacingHwy. 158 - Hwy. 61 Overlay (Sel. Secs.) (S) 3.48CR $485,714Completed May. 2017 Nov. 2017 3.48 $485,714SA4745*

ResurfacingMississippi Co. Ovrly No. 3 (Sel. Secs.) (S) 3.80CR $561,960Completed Feb. 2018 Jun. 2018 3.80 $561,960SA4746*

ResurfacingHwy. 239 - Blytheville City Limits (Overlay) 3.38CR $738,226Under Construction Apr. 2022 Mid 2022 3.38 $738,226SA4747*

$359,732,957322.68Totals For All Projects In Mississippi County
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